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LOWER MOKELUMNE RIVER RESTORATION PROGRAM

Revised Implementation Schedule
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Element 1 -Improve Fish Passage

Concept Design

Task 1.1 Environmental Clearance

Task 1.2 Fipal Design

Element 2 Improve Fish Screening

-2.1-Environ. Clearance Screening

O Completed
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l Proposed Amended Implementation Schedule

Element 1 -Improve Fish Passage

Concept Design

Task 1.1 Environmental Clearance

Task 1.2 Final Design

Element 2 Improve Fish Screening

2.1 Environ. Clearance Screening
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[1] Agency Review Period Not Included

(2] Design Compiete 10-15-01

timechrt2.xis

Start Design

\ Revised Completion Date:

Pre-final Plans & Spec.'s

(10015/01)

Complete, Submit for Agency

Review
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